

Z A A H I

Real Estate OS

Document: Launch Plan — First 12 Months **Prepared for:** Rodolphe Belin ("Rudi") — Principal Investor **Prepared by:** Zharkyn Ryspayev ("Zhan") — Founder, CEO/CTO · Dmytro Tsvyk ("Dymo") — Co-founder, Operations Principal **Date:** 2026-04-19 **Meeting:** Sunday 2026-04-19, Al Jurf **Status:** Operational playbook — each milestone has a responsible party, budget impact, dependencies, and success criterion **Classification:** CONFIDENTIAL

Orientation

This Launch Plan operationalises the commitments in the Memorandum of Understanding, Term Sheet, and Executive Summary. The plan is divided into phases across the first 12 months. Each milestone is accountable to a specific Party, has an estimated budget draw from the AED 1,000,000 Rudi investment (or from subsequent agency revenues), and defines a measurable success criterion.

Key roles:

- **Zhan** — Founder, CEO/CTO. Platform development, technical architecture, strategic direction.
 - **Dymo** — Co-founder, Operations Principal. Agency operations, deal sourcing, office, client relationships.
 - **Rudi** — Principal Investor, Board Member. Capital commitment, board oversight, reporting recipient.
 - **Legal** — UAE counsel engaged within the first week post-MOU.
 - **Accountant** — engaged during initial setup (Xero / Zoho setup + bookkeeping).
-

Phase 1 — Foundation (Sunday → first weeks)

Phase goal: **MOU signed; agency formation documents submitted; UAE counsel engaged; entity registration in progress.**

Day 0 — Sunday 2026-04-19

Milestone	Owner	Budget (AED)	Dependencies	Success criterion
MOU signed by all three Parties at Al Jurf	Zhan · Dymo · Rudi	—	Meeting	Three signatures on the Memorandum of Understanding

Day 1 — Monday 2026-04-21

Milestone	Owner	Budget (AED)	Dependencies	Success criterion
Agency formation documents submitted (DED name reservation, draft Articles of Association, KYC package)	Dymo	2,000	MOU signed	DED submission receipt issued

First weeks (submission → registration)

Milestone	Owner	Budget (AED)	Dependencies	Success criterion
UAE legal counsel engaged (fast-track firm for MOU + SAFE review)	Zhan	10,000 (retainer)	MOU signed	Retainer letter signed
Post-Money SAFE reviewed and finalised by counsel	Legal	15,000	Counsel engaged	Counsel-approved SAFE ready for signing
UAE tax counsel consultation	Legal	5,000	Counsel engaged	Written opinion on SAFE tax treatment

Target: Dubai Mainland LLC registered 2-4 weeks after submission; RERA company broker licence application filed in parallel.

Phase 2 — LLC live + Licensing (registration → office)

Phase goal: **Agency LLC registered; RERA broker licence issued; corporate bank account opened; SAFE executed and AED 1 M wired; office secured; first agent hired.**

Entity completion

Milestone	Owner	Budget (AED)	Dependencies	Success criterion
Dubai Mainland LLC incorporation certificate	Dymo + Legal	20,000	DED processing complete	Licence certificate in hand
Articles of Association finalised	Legal	25,000	LLC incorporation	AoA filed with DED
RERA company broker licence issued	Dymo + Legal	12,900	LLC active	RERA certificate
RERA Broker Cards for Zhan and Dymo	Dymo + Legal	4,000	RERA company licence	Cards issued
DLD company registration on Trakheesi	Dymo	2,000	RERA licence	Trakheesi dashboard active
Corporate bank account opened	Dymo	5,000	LLC incorporation + KYC	Account active
Post-Money SAFE executed · AED 1,000,000 wired	Zhan · Dymo · Rudi	—	Counsel-approved SAFE + entity formed	Funds received
VAT registration with FTA (mandatory once AED 375,000 taxable supplies achieved; voluntary earlier)	Dymo + Legal	2,000	LLC licence	FTA TRN
Corporate Tax registration with FTA	Dymo + Legal	—	LLC licence	CT registration confirmed
UBO declaration filed	Dymo + Legal	—	LLC licence	UBO register submission

Office + team

Milestone	Owner	Budget (AED)	Dependencies	Success criterion
Home + office lease signed at Al Jurf (AED 250,000/year; office on 1st floor; strategic Dubai – Abu Dhabi corridor location; serves as live-work operational hub)	Dymo	62,500 (3-month advance at AED 20,833/month)	Al Jurf site confirmed	Lease signed; keys received; move-in arranged
Virtual office Dubai address (RERA Mainland compliance — LLC operates from Al Jurf physically)	Legal	15,000 (annual)	LLC incorporation	Dubai registered address confirmed
Office fit-out (1st floor only — desks, chairs, meeting table, AV setup, WiFi, printer)	Dymo	30,000	Lease signed	3–5 workstations + meeting area ready
Videographer already on team — formal onboarding (first month salary during Phase 2)	Dymo	10,000	LLC active	Employee active; Emirates ID in process
Employee registration for videographer (visa, Emirates ID, medical insurance, labor card)	Dymo	30,000	LLC + bank account	Visa + Emirates ID issued
Vehicle — business operations + client meetings (pre-owned or lease down-payment)	Dymo	80,000	LLC active + corporate bank account	Vehicle registered in company name
Camera + video production equipment (Sony A7IV-class, lenses, lighting, drone, editing workstation)	Dymo + Zhan	40,000	Videographer onboarded	Equipment delivered; first production content ready

Milestone	Owner	Budget (AED)	Dependencies	Success criterion
Laptops + computers (founders + videographer)	Dymo	25,000	LLC active	2-3 business laptops ready
Professional Indemnity + D&O + key-person insurance policies	Dymo + Legal	50,000 (annual)	LLC active	Policies in force
Accounting system populated; first month's bookkeeping	Zhan + Accountant	8,000 (annual + first month fee)	Accounting system active	Month 1 accounts produced

Cumulative spend through end of Phase 2: ~AED 350,000.

Phase 3 — Marketing + Pipeline (weeks 6-12 from MOU)

Phase goal: **Marketing launched; pipeline generated; Shareholders Agreement drafting in progress; in-house video production capability activated.**

In-house content strategy — competitive moat

In-house video production capability (first employee is the videographer on AED 10,000/month; dedicated equipment AED 40,000) enables an **owned-media strategy**: property walkthroughs, market-analysis content, brand-building videos at zero external production CAC. This is a competitive moat versus brokerages relying on third-party video production — ZAAHI can produce 20-40 pieces of content/month in-house versus the typical 2-5 for peer brokerages, at a fraction of the per-unit cost.

Marketing and pipeline milestones

Milestone	Owner	Budget (AED)	Dependencies	Success criterion
LinkedIn sponsored + founder posts	Dymo + Zhan	30,000 (Year 1)	Office + team ready	2,000+ LinkedIn followers within 30 days
Google Ads campaigns (plots, off-plan, HNWI targeting)	Zhan	40,000 (Year 1)	Marketing launch	First 50 qualified leads generated
Content production (in-house via videographer — zero external CAC)	Dymo + Videographer	— (salary already in Phase 2)	Equipment delivered	20+ property / market videos produced in Q1
Property Finder / Bayut placement	Dymo	15,000 (Year 1)	Trakheesi + RERA active	Listings live on portals
First listings published on Trakheesi	Dymo	5,000 (permits)	Trakheesi active	5+ live listings
Developer outreach: meetings with 5-10 developers	Dymo	—	Office + RERA active	5 active developer conversations
Shareholders Agreement drafting begins (top-tier counsel)	Legal	50,000 (initial retainer)	LLC + SAFE executed	SHA draft v1 delivered
First qualified leads routed through Archibald AI; client meetings held	Dymo + Zhan	—	Marketing live	10+ inquiries, 3+ meetings
SHA draft v1 reviewed by all Parties	Legal + all three	—	Draft delivered	Redlines exchanged
First monthly summary sent to Rudi	Zhan	—	Month 1 accounts	Summary delivered within 15 days of month end

Cumulative spend through end of Phase 3: ~AED 490,000.

Phase 4 — First Deal + Platform formation (June - July 2026 target)

Phase goal: **First agency deal closed; ADGM HoldCo (Platform) incorporation triggered; first profit distribution; IP assignment executed.**

Milestone	Owner	Budget (AED)	Dependencies	Success criterion
First agency deal MOU signed (client offer accepted)	Dymo	—	Pipeline	Signed MOU
Escrow account opened with DDA-accredited bank	Dymo	10,000	Deal in progress	Escrow account active
Shareholders Agreement signed by all three Parties	Legal + all three	30,000 (final retainer)	SHA reviewed	SHA executed
First agency deal closed (DLD transfer certificate issued) — TARGET: June - July 2026	Dymo	—	MOU → escrow → DLD	Commission collected; books updated
ADGM HoldCo (Platform) incorporation initiated	Zhan + Legal	30,000	First deal closed	ADGM application submitted
ADGM HoldCo incorporation completed	Zhan + Legal	10,000 (completion)	ADGM processing	HoldCo active
IP Assignment executed — all ZAAHI IP transferred from Zhan personally to Platform	Legal + Zhan	15,000	HoldCo active	Executed IP assignment deed
First profit distribution event — Dividend Policy activated (per the Profit Distribution Mechanics quarterly cadence)	Board	—	First deal closed; SHA dividend policy	Board resolution; distribution processed on quarterly cadence
Marketing: first closed deal case study published (anonymised)	Dymo	10,000	First deal closed	Case study live

Cumulative spend through end of Phase 4: ~AED 517,000.

Phase 5 — Scaling (Months 6-12)

Phase goal: **12 premium plot deals + 2 off-plan floors total Year 1 (AED 7.8 M Agency gross revenue); team grows to 3-5 people; Platform tier-subscription enrolment reaches 40 subscribers; Master Tree \$02 Residential + \$08 Off-Plan deployed; Abu Dhabi branch opening initiated; Series A preparation initiated.**

Team scaling (Year 1 capacity)

Team can scale to a maximum of 5 people on Year 1 capital:

- **Zhan** (Founder, CEO/CTO) — existing
- **Dymo** (Co-founder, Operations Principal) — existing
- **Videographer** (First Employee, onboarded Phase 2) — existing, AED 10 k/month
- **Up to 2 additional hires in Year 1:** one sales agent + one platform engineer, budgeted from Q2-Q4 agency revenue (not from the initial AED 1 M), hired after operational breakeven confirmed (Month 2-3).

Abu Dhabi expansion

Abu Dhabi branch opening targeted after Dubai LLC operational (typically Year 1 Q4 or Year 2 Q1). Branch will have own Abu Dhabi Mainland registration + virtual office address. Al Jurf home-office serves as the physical operational hub for both entities; the strategic location on the Dubai - Abu Dhabi corridor optimises inter-emirate deal flow.

Scaling milestones

Milestone	Owner	Budget (AED)	Dependencies	Success criterion
Premium plot deal velocity: 1-2 deals/month sustained	Dymo + Sales agent	—	Pipeline + marketing	Cumulative Y1: 12 plots + 2 off-plan floors
Sales agent hired (Q2-Q4, from agency revenue)	Dymo	30,000 (first month)	Operational breakeven	Agent onboarded + RERA Broker Card
Platform engineer hired (Q3-Q4, from agency revenue)	Zhan	25,000 (first month)	Agency revenue	Engineer onboarded
Tier-based Platform subscriptions (Developer 50k · Broker 20k · Architect 10k · Investor 5k · Owner 3k)	Zhan	40,000 (dev)	Dev time	40 subscribers across 5 tiers
Archibald AI premium access launch (Y2)	Zhan	—	Platform AI infra	Prepared for Y2 launch
Single-tier RERA-compliant referral program expanded	Zhan + Legal	15,000 (dev + compliance review)	Legal sign-off	Active referrer roster
Blockchain audit-trail deployed on Polygon PoS mainnet	Zhan + Legal	25,000 (contract audit + legal opinion)	Master Tree \$42	ZaahiAuditTrail contract live
Abu Dhabi branch registration initiated	Dymo + Legal	30,000	Dubai LLC operational	ADDED registration application filed
Year 1 quarterly reports sent to Rudi	Zhan	—	Quarterly accounts	Reports delivered within 45 days of quarter end
Series A preparation: pitch deck v2; target-investor list	Zhan + Dymo	50,000 (advisory / design)	Year 1 numbers	Series A materials ready

Cumulative spend through end of Year 1: funded from agency revenue beyond Phase 2.

Year 1 summary — target metrics (base case)

Metric	End of Year 1 target
Agency deals closed	12 premium land plot deals + 2 off-plan floor-level sales (14 total)
Agency gross commission revenue	AED 7,800,000
Platform revenue (tier subscriptions + 2 % transaction fee)	AED 510,000
Total revenue	AED 8,310,000
EBITDA	AED 5,000,000 (~60 % margin)
Distributable Net Profit (after CT, reserves)	AED 4,068,000
Platform Development Fund accumulation (70 %)	AED 2,847,600
Rudi distribution Year 1 (10 % of Distributable Net Profit)	AED 407,000
Dubai Mainland LLC operating	Yes
ADGM HoldCo operating	Yes (from first deal close)
Tier-based subscription program (5 tiers)	Live — 40 subscribers enrolled
Single-tier RERA-compliant referral program	Live
Master Tree sections added beyond demo	\$02 Residential, \$08 Off-Plan baseline
Blockchain audit-trail	Live on Polygon PoS mainnet
Headcount	3-5 (Zhan, Dymo, videographer, + up to 2 additional hires funded from agency revenue: sales agent + platform engineer)
Office	Al Jurf home-office (AED 250k/year; 1st floor) + Dubai virtual address for RERA compliance
Abu Dhabi branch	Registration initiated Y1 Q4 (opens Y2 Q1 with own Mainland registration + virtual office)
Cash on balance sheet (end Year 1)	AED 5,700,000+
Cumulative Rudi distributions (toward AED 2 M Sunset Financial Trigger)	AED 407,000 of AED 2,000,000 (20 %)

Metric	End of Year 1 target
Sunset Financial Trigger forecast firing	mid-Year 3 base case
Sunset Time Trigger	5th anniversary of SAFE Closing Date (backstop)
10-year projected total return to Rudi	AED 437 M on AED 1 M Investment (437× MOIC)

Risk flags and mitigations

- **Risk:** RERA broker licence application delayed. **Mitigation:** Parallel filing with LLC registration; relationships with DLD/RERA contacts; fast-track law firm.
- **Risk:** Bank account opening takes longer than expected. **Mitigation:** Apply at two banks in parallel (Mashreq Neo + Emirates NBD); counsel-approved temporary holding if needed.
- **Risk:** First agency deal delayed past July 2026. **Mitigation:** Pipeline built in Phase 3 with 20+ prospects; founder network activation; competitive pricing; Archibald AI lead qualification.
- **Risk:** Founder burnout during Year 1. **Mitigation:** Salary floors per the Zhan Protections addendum §1 and Dymo Protections addendum §1; first agent hire during Phase 2; second agent in Phase 5 if volume justifies.
- **Risk:** Platform development starves while agency takes priority. **Mitigation:** 70 % of agency net profit flows to Platform Development Fund per SHA Dividend Policy; Zhan retains protected time for platform work; quarterly platform-progress reviews.
- **Risk:** Agency revenue compounds faster or slower than base case. **Mitigation:** Conservative Year 1 (8 plots + 1 floor = AED 5.2 M) is defensible in stress; Aggressive case (20 plots + 5 floors + 1 large plot = AED 22 M) is fully investable without structural change. Distribution ratio and equity cap are fixed regardless of velocity. Sunset Financial Trigger fires between mid-Y2 (Aggressive) and mid-Y4 (Conservative).
- **Risk:** Large premium plot (AED 500M-2B range) deal closures delayed. **Mitigation:** Large plots are modelled in base case from Y3 only — no reliance in Y1-Y2. Earlier closes accelerate Rudi distribution curve; delays do not impact Y1-Y2 trajectory.

Commitment

First agency deal target: June - July 2026. ADGM HoldCo (Platform) formation: triggered by first DLD transfer certificate. First profit distribution: quarterly cadence starting from first closed deal.

These three commitments are the measurable anchors. Every milestone above serves to make them executable.

End of Launch Plan. Reviewed monthly by Zhan + Dymo; quarterly with Rudi at Board meetings; refreshed at Year 1 anniversary with Year 2 extension.