

Z A A H I

Real Estate OS

Document: Launch Plan — First 12 Months **Prepared for:** Rodolphe Belin ("Rudi") — Principal Investor **Prepared by:** Zharkyn Ryspayev ("Zhan") — Founder, CEO/CTO · Dmytro Tsvyk ("Dymo") — Co-founder, Operations Principal **Date:** 2026-04-18 **Meeting:** Sunday 2026-04-19, Al Jurf **Status:** Operational
playbook — each milestone has a responsible party, budget impact, dependencies, and success criterion

Orientation

This Launch Plan operationalises the commitments in the Memorandum of Understanding, Term Sheet, and Executive Summary. The plan is divided into phases across the first 12 months. Each milestone is accountable to a specific Party, has an estimated budget draw from the AED 1,000,000 Rudi investment (or from subsequent agency revenues), and defines a measurable success criterion.

Key roles:

- **Zhan** — Founder, CEO/CTO. Platform development, technical architecture, strategic direction.
 - **Dymo** — Co-founder, Operations Principal. Agency operations, deal sourcing, office, client relationships.
 - **Rudi** — Principal Investor, Board Member. Capital commitment, board oversight, reporting recipient.
 - **Legal** — UAE counsel engaged within the first week post-MOU.
 - **Accountant** — engaged during initial setup (Xero / Zoho setup + bookkeeping).
-

Phase 1 — Foundation (Sunday → first weeks)

Phase goal: **MOU signed; agency formation documents submitted; UAE counsel engaged; entity registration in progress.**

Day 0 — Sunday 2026-04-19

Milestone	Owner	Budget (AED)	Dependencies	Success criterion
MOU signed by all three Parties at Al Jurf	Zhan · Dymo · Rudi	—	Meeting	Three signatures on <code>MOU_RUDI.md</code>

Day 1 — Monday 2026-04-21

Milestone	Owner	Budget (AED)	Dependencies	Success criterion
Agency formation documents submitted (DED name reservation, draft Articles of Association, KYC package)	Dymo	2,000	MOU signed	DED submission receipt issued

First weeks (submission → registration)

Milestone	Owner	Budget (AED)	Dependencies	Success criterion
UAE legal counsel engaged (fast-track firm for MOU + SAFE review)	Zhan	10,000 (retainer)	MOU signed	Retainer letter signed
Post-Money SAFE reviewed and finalised by counsel	Legal	15,000	Counsel engaged	Counsel-approved SAFE ready for signing
UAE tax counsel consultation	Legal	5,000	Counsel engaged	Written opinion on SAFE tax treatment

Target: Dubai Mainland LLC registered 2-4 weeks after submission; RERA company broker licence application filed in parallel.

Phase 2 — LLC live + Licensing (registration → office)

Phase goal: **Agency LLC registered; RERA broker licence issued; corporate bank account opened; SAFE executed and AED 1 M wired; office secured; first agent hired.**

Entity completion

Milestone	Owner	Budget (AED)	Dependencies	Success criterion
Dubai Mainland LLC incorporation certificate	Dymo + Legal	20,000	DED processing complete	Licence certificate in hand
Articles of Association finalised	Legal	25,000	LLC incorporation	AoA filed with DED
RERA company broker licence issued	Dymo + Legal	12,900	LLC active	RERA certificate
RERA Broker Cards for Zhan and Dymo	Dymo + Legal	4,000	RERA company licence	Cards issued
DLD company registration on Trakheesi	Dymo	2,000	RERA licence	Trakheesi dashboard active
Corporate bank account opened	Dymo	5,000	LLC incorporation + KYC	Account active
Post-Money SAFE executed · AED 1,000,000 wired	Zhan · Dymo · Rudi	—	Counsel-approved SAFE + entity formed	Funds received
VAT registration with FTA (mandatory once AED 375,000 taxable supplies achieved; voluntary earlier)	Dymo + Legal	2,000	LLC licence	FTA TRN
Corporate Tax registration with FTA	Dymo + Legal	—	LLC licence	CT registration confirmed
UBO declaration filed	Dymo + Legal	—	LLC licence	UBO register submission

Office + team

Milestone	Owner	Budget (AED)	Dependencies	Success criterion
Office lease signed (central or convenient location)	Dymo	40,000 (deposit + first month)	Site visits	Lease agreement executed
Office fit-out (furniture, signage, network, meeting room)	Dymo	60,000	Lease signed	Office ready for daily use
First agent hired; onboarded on RERA broker card	Dymo	30,000 (first month)	RERA licence active	Agent active
Professional Indemnity + D&O + key-person insurance policies	Dymo + Legal	70,000 (annual)	LLC active	Policies in force
Accounting system populated; first month's bookkeeping	Zhan + Accountant	5,000	Accounting system active	Month 1 accounts produced

Cumulative spend through end of Phase 2: ~AED 307,000.

Phase 3 — Marketing + Pipeline (weeks 6-12 from MOU)

Phase goal: **Marketing launched; pipeline generated; Shareholders Agreement drafting in progress.**

Milestone	Owner	Budget (AED)	Dependencies	Success criterion
Marketing launch: LinkedIn company page, founder posts, sponsored content	Dymo + Zhan	20,000	Office + team ready	2,000+ LinkedIn followers within 30 days
Google Ads campaigns (plots, off-plan, HNWI targeting)	Zhan	30,000	Marketing launch	First 50 qualified leads generated
Developer outreach: meetings with 5-10 developers	Dymo	—	Office + RERA active	5 active developer conversations
First listings published on Trakheesi	Dymo	5,000 (permits)	Trakheesi active	5+ live listings
Shareholders Agreement drafting begins (top-tier counsel)	Legal	50,000 (initial retainer)	LLC + SAFE executed	SHA draft v1 delivered
First qualified leads routed through Archibald AI; client meetings held	Dymo + Zhan	—	Marketing live	10+ inquiries, 3+ meetings
SHA draft v1 reviewed by all Parties	Legal + all three	—	Draft delivered	Redlines exchanged
First monthly summary sent to Rudi	Zhan	—	Month 1 accounts	Summary delivered within 15 days of month end

Cumulative spend through end of Phase 3: ~AED 412,000.

Phase 4 — First Deal + Platform formation (June - July 2026 target)

Phase goal: **First agency deal closed; ADGM HoldCo (Platform) incorporation triggered; first profit distribution; IP assignment executed.**

Milestone	Owner	Budget (AED)	Dependencies	Success criterion
First agency deal MOU signed (client offer accepted)	Dymo	—	Pipeline	Signed MOU
Escrow account opened with DDA-accredited bank	Dymo	10,000	Deal in progress	Escrow account active
Shareholders Agreement signed by all three Parties	Legal + all three	30,000 (final retainer)	SHA reviewed	SHA executed
First agency deal closed (DLD transfer certificate issued) — TARGET: June - July 2026	Dymo	—	MOU → escrow → DLD	Commission collected; books updated
ADGM HoldCo (Platform) incorporation initiated	Zhan + Legal	30,000	First deal closed	ADGM application submitted
ADGM HoldCo incorporation completed	Zhan + Legal	10,000 (completion)	ADGM processing	HoldCo active
IP Assignment executed — all ZAAHI IP transferred from Zhan personally to Platform	Legal + Zhan	15,000	HoldCo active	Executed IP assignment deed
First profit distribution event — Dividend Policy activated (per <code>PROFIT_DISTRIBUTION_MECHANICS.md</code> quarterly cadence)	Board	—	First deal closed; SHA dividend policy	Board resolution; distribution processed on quarterly cadence
Marketing: first closed deal case study published (anonymised)	Dymo	10,000	First deal closed	Case study live

Cumulative spend through end of Phase 4: ~AED 517,000.

Phase 5 — Scaling (Months 6-12)

Phase goal: **Additional 5-8 deals closed (target 8-9 total Year 1); second agent hired; platform Master Tree \$02 Residential + \$08 Off-Plan deployed; Series A preparation initiated.**

Milestone	Owner	Budget (AED)	Dependencies	Success criterion
Deal velocity: 1-2 deals/month sustained	Dymo + Agent #1	—	Pipeline + marketing	Cumulative deals Year 1: 6-9
Second agent hire (if deal volume justifies)	Dymo	35,000/month ongoing	Pipeline	Second agent onboarded
Platform broker SaaS MVP launched (invite-only pilot)	Zhan	—	Dev time	5 brokerages using broker dashboard
Platform developer SaaS MVP launched (invite-only pilot)	Zhan	—	Dev time	3 developer partners
Ambassador program expanded	Zhan	20,000 (dev)	—	Active tier registrations
Blockchain audit-trail deployed on Polygon PoS mainnet	Zhan + Legal	25,000 (contract audit + legal opinion)	Master Tree \$42	ZaahiAuditTrail contract live
Year 1 quarterly reports sent to Rudi	Zhan	—	Quarterly accounts	Reports delivered within 45 days of quarter end
Series A preparation: pitch deck v2; target-investor list	Zhan + Dymo	50,000 (advisory / design)	Year 1 numbers	Series A materials ready

Cumulative spend through end of Year 1: ~AED 647,000 (funded from agency revenue beyond Phase 2).

Year 1 summary — target metrics

Metric	End of Year 1 target
Agency deals closed	6-9 (base case 8)
Gross commission revenue	AED 2,560,000 – 2,880,000
Platform revenue (ambassador, service fees)	AED 450,000 – 600,000
Total revenue	AED 3,010,000 – 3,480,000
Net profit (after OpEx, tax, reserve)	AED 1,150,000 – 1,500,000
Platform Development Fund accumulation (70 %)	AED 800,000 – 1,050,000
Rudi distribution Year 1 (10 % of net profit)	AED 115,000 – 150,000
Dubai Mainland LLC operating	Yes
ADGM HoldCo operating	Yes (from first deal close)
Ambassador program	Live
Master Tree sections added beyond demo	\$02 Residential, \$08 Off-Plan baseline
Blockchain audit-trail	Live on Polygon PoS mainnet
Headcount	3 (Zhan, Dymo, Agent #1) → 4 (plus Agent #2)
Cash on balance sheet (end Year 1)	AED 2,000,000+
Rudi Year 1 distribution (10 % of net profit)	~AED 115,000 – 150,000
Cumulative Rudi distributions (toward AED 2 M Sunset Financial Trigger)	~AED 115,000 – 150,000 of AED 2,000,000
Sunset Time Trigger	5th anniversary of SAFE Closing Date

Risk flags and mitigations

- **Risk:** RERA broker licence application delayed. **Mitigation:** Parallel filing with LLC registration; relationships with DLD/RERA contacts; fast-track law firm.
- **Risk:** Bank account opening takes longer than expected. **Mitigation:** Apply at two banks in parallel (Mashreq Neo + Emirates NBD); counsel-approved temporary holding if needed.

- **Risk:** First agency deal delayed past July 2026. **Mitigation:** Pipeline built in Phase 3 with 20+ prospects; founder network activation; competitive pricing; Archibald AI lead qualification.
 - **Risk:** Founder burnout during Year 1. **Mitigation:** Salary floors per `ZHAN_PROTECTIONS.md` \$1 and `DYMO_PROTECTIONS.md` \$1; first agent hire during Phase 2; second agent in Phase 5 if volume justifies.
 - **Risk:** Platform development starves while agency takes priority. **Mitigation:** 70 % of agency net profit flows to Platform Development Fund per SHA Dividend Policy; Zhan retains protected time for platform work; quarterly platform-progress reviews.
 - **Risk:** Agency revenue compounds faster or slower than base case. **Mitigation:** Conservative Year 1 base case (8 deals) is defensible in stress; aggressive case (16 deals) is fully investable without structural change. Distribution ratio and equity cap are fixed regardless of velocity.
-

Commitment

First agency deal target: June - July 2026. ADGM HoldCo (Platform) formation: triggered by first DLD transfer certificate. First profit distribution: quarterly cadence starting from first closed deal.

These three commitments are the measurable anchors. Every milestone above serves to make them executable.

End of Launch Plan. Reviewed monthly by Zhan + Dymo; quarterly with Rudi at Board meetings; refreshed at Year 1 anniversary with Year 2 extension.